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Introduction 
 
I would like to thank Chairman Miller and Ranking Member Brown for the opportunity to 
provide a statement on behalf of the U.S. General Services Administration (GSA) for this hearing 
before the House Committee on Veterans’ Affairs on construction management practices at the 
Department of Veterans Affairs (VA). 
 
GSA’s mission is to deliver the best value in real estate, acquisition, and technology services to 
government and the American people. To meet this mission, GSA is working with agencies to 
reduce their space requirements, effectively managing GSA’s real property inventory, while 
pursuing innovative real property proposals that will increase space utilization, reduce costs, 
and deliver better space to federal agencies.  
 
GSA’s Public Buildings Service (PBS) provides effective, mobile, sustainable workplace solutions 
for federal agencies at the best value for the American people. PBS is one of the largest and 
most diversified public real estate organizations in the world. GSA’s inventory consists of more 
than 8,700 assets with more than 376 million rentable square feet of space. GSA’s portfolio of 
public buildings consists primarily of office buildings, courthouses and land ports of entry.  Five 
entities – the Departments of Homeland Security, Justice and Treasury, Social Security 
Administration, and Judiciary occupy more than 53 percent of that space.   
 
For its part the VA has independent land-holding authorities, and manages a significant portion 
of its own real property inventory. It occupies approximately 7.8 million square feet of GSA-
managed space, which amounts to about 2 percent of GSA’s total inventory. While GSA has 
helped deliver VA building projects in the past, GSA does not have a role in VA’s current 
construction program. However, GSA is working with VA to delegate GSA’s leasing authority, 
under Title 40 of the U.S. Code, on a project-by-project basis to VA.  
 
 
Investment in GSA’s nationwide real property inventory 
 
GSA’s construction program delivers critical investments for the country and federal agencies.  
GSA prioritizes new construction and major repair projects by identifying imperative 
requirements such as mission-critical border and homeland security projects, projects that 
alleviate life and safety issues, and those that improve the condition of government-owned 
assets to provide long-term returns to the taxpayer. 
 
When one of GSA’s partner agencies has an emergent, long-term requirement for office space, 
GSA first seeks to meet the need by fully utilizing federally owned space. Under this 
Administration’s direction to federal agencies to freeze the federal real estate footprint, GSA’s 
first priority is maximizing the utilization of existing assets. When a space solution does not 
exist in the federal real estate portfolio, GSA will meet agency space needs by constructing or 
leasing new space. GSA constructs new facilities that have a special purpose that are not readily 
available in the real estate market, such as courthouses and land ports of entry.  
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Over the past several years, GSA prioritized significant homeland security investments for new 
construction projects. For example, GSA is working on the consolidation of the Department of 
Homeland Security (DHS) at St. Elizabeths in Washington D.C., where GSA is helping DHS 
consolidate from more than 50 locations across the National Capital Region into one central 
location. GSA has also requested more than $1 billion over the past five years for essential 
investments at land ports of entry (LPOEs). While most of this funding was not provided, GSA is 
working on LPOE projects that were funded in both Fiscal Year 2014 and 2015. GSA works 
closely with DHS-Customs & Border Protection to identify the most urgent investment needs 
along the border.  
 
Similarly, GSA works closely with the Judiciary to prioritize the construction of new Federal 
courthouses. The Judiciary developed long-range facilities planning practices to identify its most 
pressing space and security needs. When Congress appropriates money for these projects, GSA 
pursues design solutions that maximize the positive civic impact of budgeted resources. In FY 
2014, GSA began construction of a new federal courthouse in Mobile, Alabama, addressing the 
Judiciary’s number one construction priority.  
 
Additionally, GSA makes significant repairs and alterations to existing federal buildings through 
its annual capital investment program. These projects range from fire and life safety system 
replacements to security upgrades and renovation projects that consolidate offices out of 
expensive leases and into federally owned facilities, allowing our partner federal agencies to 
save taxpayer money by assigning more people to less space. 
 
In a constrained fiscal environment, GSA must be a responsible steward of taxpayer dollars by 
carefully weighing investment needs across a large federal real estate inventory. To identify the 
highest priorities, GSA assesses agency requirements and building infrastructure needs based 
on the following criteria: 
 

 Mission urgency; 

 Physical condition of the asset; 

 Improving asset utilization and making better use of existing inventory; 

 Project timing and execution; 

 Return on investment; 

 Avoidance of lease costs;  

 Benefits of installing high-performance features, concentrating on energy conservation 
and renewable energy generation; and 

 Historic significance. 
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GSA’s process for delivering construction projects 

 
GSA’s construction approach is focused on delivering major federal construction projects on 
time and on budget. GSA delivers its capital program through 11 regional offices, which manage 
construction and major repair projects across the country. These offices manage all design, 
construction and build out for GSA projects, and procure architect-engineer design and 
construction management services. By focusing project management at the local level, GSA 
achieves faster decision making and effective leadership from its project teams. 
 
GSA’s project management role begins with defining agency space requirements, and ends only 
after the facility is open to serve the public. GSA engages with leaders from the private sector 
architecture, engineering construction, and facility operations industries to implement 
innovative approaches to project management and execution. As GSA finalizes the design and 
prepares construction documents, the project team performs value engineering and verifies 
that the project is within budget. GSA works to monitor and control costs throughout the entire 
project. 
 
Funding uncertainty remains a significant challenge for GSA. The Government Accountability 
Office noted that uncertainty in appropriations and limited access to the Federal Buildings Fund 
(GSA’s source for capital expenditures) creates a serious challenge for the management of real 
property.1 From Fiscal Year 2011 to 2013, GSA’s new construction requests were cut by nearly 
90 percent. These restraints stretch out construction schedules and result in increased project 
delivery costs. In Fiscal Years 2014 and 2015, Congress granted GSA access to a larger portion of 
the receipts in the Federal Buildings Fund, allowing the agency to begin addressing a significant 
backlog of repairs and new construction requirements. The Federal Buildings Fund is a quasi-
revolving fund and was designed to allow GSA to spend at or above the anticipated level of 
collections.  Failure to appropriate at the level of anticipated collections does not provide 
agencies with the space and services for which they pay a commercial equivalent rent.  
 
 
Conclusion 
 
Thank you again for the opportunity to provide this testimony on GSA’s construction and capital 
planning processes. GSA looks forward to working with you throughout the 114th Congress to 
improve federal construction management, deliver better real estate solutions and provide the 
best value for the American taxpayer. 
 
 

                                                
1
 See “Capital Financing: Alternative Approaches to Budgeting for Federal Real Property (GAO-14-239) and “Federal 

Buildings Fund: Improved Transparency and Long-Term Plan Needed to Clarify Capital Funding Priorities” (GAO-12-
646). 


